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M-91 PROJECT MEETING
825 Jadwin/Room 590A
Hanford, Washington

March 23, 2005

9:45 a.m. to 10:00 a.m.

Agenda

I. Approval of February 23, 2005 M-91 Project Meeting Minutes (Ecology/DOE-
RL/FH)

II. Status Report

III. General Discussions

IV. Status of Actions

V. New Action Items

VI. Next Project Managers Meeting



M-91 PROJECT MEETING MINUTES
Project Managers Meeting
825 Jadwin/Room 590A

Hanford, Washington

March 23, 2005

I. Approval of February 23, 2005 M-91 Project Meeting Minutes (Ecology/DOE-RL/FH).

II. Status Report
A.	 Greg Sinton (RL) distributed the M-91 status summary as of 3/23/05. Perma-Fix has

treated 230 drums since it started treating waste on January 26, 2005. PEcoS plans to start
testing the plasma treatment system this week and the thermal desorption treatment
system the following week. Regarding milestone M-91-42, RL provided an incremental
completion letter to Ecology on 3/9/05 for the 3260 cubic meters required for disposition
by 12/31/04. The letter transferring the package from FH to RL dated 1/17/05, letter No.
FH 0500163, was given to Ecology as requested to provide the supporting container data.

III. General Discussions
A.	 There were no topics for discussion.

IV. Status of Actions
A.	 There were no actions to status.

V. New Action Items
A.	 There were no new actions.

VI. Next Project Managers Meeting
A.	 The next PMM was scheduled for April 28, 2005.



Milestone Due Date(s) Status Summary Comments

General Comments 1) This table is intended to identify the M-91 milestones that are not
covered in the more detailed near tenn M-91 Status Summary Table.
These milestones are generally those with due dates four or more
years in the future.

M-91-00: TBD On Schedule
Major Milestone for (planning)
acquisition of needed
facilities/capabilities for
mixed and suspect
MLLW, and TRUM and
sus ect TRUM.
M-91-01: 6/30/12 On Schedule
Facility/Capability (planning)
Interim Milestone (RH
and/or large container

TRUM)
M-91-15: 6/30/08 On Schedule "COMPLETE ACQUISITION OF FACILITIES AND/OR
RH MLLW and/or (Planning) CAPABILITIES AND INITIATE TREATMENT OF RH-
Large Size MLLW MLLW AND CH MLLW IN BOXES AND LARGE
Treatment CONTAINERS"
M-91-41: See On Schedule •	 1/l/11: Initiate retrieval of RH RSW
Retrieval and Comment (Planning) •	 12/31/14: Complete non-caisson RH RSW retrieval
Designation of RH RSW column 12/31/18: Complete 4B RH RSW retrieval
(regardless of size)

M-91-43: See On Schedule 12/31/08: Complete designation of RH MLLW and or Large
Designation and Comment (Planning) Size MLLW in storage.
treatment of RH and or Column •	 6/30/08: Begin RH and or large size MLLW treatm p^rt at rate
Large Size MLLW ,	

n
of 300 cubic meters per year	 ^_L:1	 V4 S(2wc,

•	 Treated 50.4 m 3 of MLLW-07 in March, bringing the total
since 12/31/02 to 99.7 m3 4 y QC-	 r;	 2_60 `t
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M-91 Out-year Milestone Status Summary 3/23/05
(Unchanged from 1/25/05)
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M-91-44: See On Schedule •	 Designate all RH and or large size transuranic waste in
Designation of Newly Comment (Planning) storage by 12/31/12
Generated and Stored Column
RH and or Large Size
Transuranic Waste

Fn: M-91 PMM Status Table Outyears 1 -25-05
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M-91 Status Summary 3/23/05

Milestone Due Date(s) Status Comments
Summary

General Comments 1) In this current table "On-Schedule" means it is anticipated the
milestone will be met.
2) M-91 requirements are extensive and continue well out into the
future. This status table will generally only cover items due within
about the next three years. A separate "Outyear table" identifies the
other M-91 milestones.

M-91-03: 12/31/03, On Schedule •	 M-91-03 PMP approved by Ecology on May 12, 2004
Submit TRUM/MLLW 3/31/09,
PMP 3/31/13

M-91-05-T01: 12/31/07 On Schedule
Complete RH and or (planning)
large TRUM retrieval
Engineering
Study/FDC
M-91-12: 11/16/07 On Schedule 162 m 3 of CH-MLLW have been thermally treated as of
CH-MLLW Thermal the end of February that wi Il count toward the M-91-12/12A
Treatment (600 m 3 milestones. On-going treatment through the new Permafix
cumulative) thermal treatment contract has not been added in to this total

yet.
•	 Actual treatment of waste sent to Permafix started January

26`h . As of the start of March approximately 230 drums of
waste have been treated under the new Permafix contract.

M-91-12A: 9/30/05 On-Schedule •	 See M-91-12 comments
CH-MLLW Thermal .	 PEcoS has indicated they will start testing of the plasma
Treatment (240 m3 ) treatment system on 10 drums of Hanford labpacks this

week. Testing of the vacuum thermal desorber unit is

W4.



anticipated to begin the week of March 28".

M-91-40: 2700 m On Schedule
Retrieval and cumulative •	 The quarterly SAP report for October through December
designation of CH- retrieved by was sent to Ecology February 16. (No new data).
RSW (regardless of 12/31/05 and •	 218-E-12B SAP was approved by Ecology January 20, 2005.
size) annual retrieval •	 218-W-3A and W-413 SAPs in preparation.

volumes through .	 2051 in of RSW retrieved as of 3/21/05.
2010 plus .	 Ecology started an M-91 inspection of the LLBG 2/23/05,

various other associated with the retrieval process and the first M-91-40
requirements increment completion letter.

•	 SAP to support implementation of the removal action
workplan for disposition of the non-TRU fraction of RSW in
ERDF was approved by EPA March 7. Disposal of
secondary waste from retrieval in ERDF is expected to start
the week of March 28 followed by waste from W-4C trench
31.

M-91-42: Annual treatment On Schedule •	 3587 in of the MLLW subject to this milestone (MLLW-2
Treatment of non-largc requirements (or ahead of through MLLW-10 excluding MLLW-7) has been
size CH-MLLW through 12/31/09 schedule) dispositioned as of the end of February. (3260 m3 required

by 12/31/05)
•	 An incremental completion letter to Ecology for the 3260

cubic meters was sent to Ecology 3/9/05.
•	 Note: The M-91-42 progress quantity indicated above

currently only includes waste dispositioned by FH. The
actual progress numbers may be slightly higher due to waste
subject to the milestone treated by other contractors. These
numbers are from the M-91 tracking system and have not yet
been validated.

•	 Ahead of schedule due to successful 183-H project.
•	 The quantities in this milestone are based on the 2002 LDR

report. Therefore, the cumulative volumes toward meeting



this milestone are based on a start date of 12/31/02 (LDR
report inventory date).

M-91-45: 9/30/04 and On Schedule .	 The 2004 report was submitted to Ecology 9/30/04
RH and or Large Size annually
Waste Annual Repo rt thereafter
M-16-93: 9/30/2006 On Schedule •	 The date of this milestone seems somewhat early. It maybe
Submit implementation (Planning) better to align it with the M-15-00 12/31108 complete RUFS
workplan for for all operable units milestone.
acquisition of
capabilities necessary
to prepare TRU/M
waste generated by
CERCLA clean-up
actions at Hanford for
disposal at WIPP
Fn: M-91 PMM Status table3-23-05
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